EXHIBIT 300 Ull 021-860081937

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-04-27
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-23
Date of Last Revision: 2012-08-23

Agency: 021 - Department of Transportation Bureau: 12 - Federal Aviation Administration
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FAAXX248: Airport Surface Detection Equipment - Model X (ASDE-X)

2. Unique Investment Identifier (Ull): 021-860081937

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

ASDE-X is a surface, secondary radar system that provides multi-sensor airport surveillance
with identification and conflict alerting to air traffic controllers. The data provided can prevent
surface collisions and reduce the most severe runway incursions. ASDE-X provides a visual
representation of the traffic situation on the airport movement area and arrival corridors. It
improves the ability of controllers to maintain awareness of the operational environment and
to anticipate contingencies. ASDE-X has dependencies with STARS, TPS, FTI, TAMR 2,
ADS-B, RWSL, and TAMR 3.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

ASDE-X reduces the risk of runway incursions by providing enhanced safety performance by
supporting target projections and intersecting runway alerts, more accurate positions with
flight call signs and aircraft intentions on the controller's display, and improved surface
surveillance during rain. Using data tags, ASDE-X provides the ability to monitor whether
aircraft are following their prescribed taxi routes, validate the proper beacon code is
associated with each aircraft, and accurately identify each aircraft within a queue. This
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prevents unnecessary communication and reduces time spent between clearance deliveries.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Completed ASDE-X system deployment to all 35 ASDE-X sites in FY11. Achieved Initial
Operating Capability at the following 4 ASDE-X sites: New York LaGuardia Airport, Las
Vegas McCarran International Airport, Baltimore-Washington International Airport, and
Memphis International Airport. Commissioned the above 4 systems and Honolulu
International — Hickam AFB Airport.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

With the completion of system deployment, FAA plans to complete ASDE-X [deployment]
project close-out and begin the ASDE-X Technical Refresh project in FY12. Some examples
of a project closeout activities are completing the Functional Configuration Audit/Physical
Configuration Audit (FCA/PCA) and transitioning the Interim Contractor Depot Logistics
Support (ICDLS) system & facility. For Tech Refresh, in FY12, the FAA plans to complete a
study to determine the equipment and/or software that needs to be included in the tech
refresh effort. Tech refresh is scheduled to begin in 2013 with the initiation of procurement
activities.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2005-09-09
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $517.2 $4.6 $2.3 $7.5
Sub-Total O & M Costs (Including Govt. $28.8 $7.9 $9.8 $9.5
FTE):
Total Cost (Including Govt. FTE): $546.0 $12.5 $12.1 $17.0
Total Govt. FTE costs: $16.5 $1.4 $1.2 $0.1
_ $-0.7 $0.1
_ -5-32% 0.69%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
Funding for FY13 was reduced by $2.6M, which was added to FY16, for no net change.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) ($M) End Date
(IDV)
Reference ID
Awarded 6920 DTFA0101C00
011
Awarded 6920 DTFA0101C00
011
Awarded 6920 DTFA0101C00
011
Awarded 6920 DTFA0101C00
011
Awarded 6920 DTFAWAQ9CO

0040

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The contract with prime contractor Sensis Corp., DTFA01-C-00011, includes an EVM reporting requirement. Sensis' performance is
measured against the FAA Administrator-directed accelerated implementation schedule. The ASDE-X Program has implemented EVM at the
program level to track cost and schedule performance for all contracts as well as FTE efforts. The Program Office has implemented a
program-level EVM-like reporting mechanism using existing Cost Performance Reports, in compliance with the FAA AMS and ANSI/EIA 748A
standard. Using the FAA independent red/yellow/green EVM assessment methodology, ASDE-X has received a green score in the final
independent assessment of the program's EVM implementation indicating that the ASDEX program is EVM compliant. = The use of a T&M
Labor-Hour type contract line item, in accordance with AMS T3.2.4, was considered to be the most feasible and appropriate to accommodate
the wide range of requirements contemplated under CLIN 0004 (Contractor Engineering Support). CLIN 0004 covers a wide range of needs,
including system modifications and enhancements, software modifications, logistics training support, and any site specific optimization
requirements. The CO has levied an EVM requirement on the contract and established a not-to exceed ceiling for CLIN 0004 defined both in
terms of dollar amount and man-hour estimate through contract completion. T&M rates have also been identified for this CLIN. The approach
for future contracts is to maximize the use of FFP contracts to the extent possible, and limit the use of T&M contracts. ASDEX is expected to
be fully operational in Fiscal year 2011.During FY11, FAA will be implementing a sustainability acquisition plan to meet the requirements of
Executive Orders 13423 and 13514 and that is consistent with DOT's SSPP. Where the requirements apply to FAA's Exhibit 300 programs,
FAA will ensure that these programs adopt the requirements.
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Exhibit 300B: Performance Measurement Report

Section A: General Information
Date of Last Change to Activities: 2012-04-27
Section B: Project Execution Data

Table 11.B.1 Projects
1 Memphis Airport (MEM) ASDE-X  Install ASDE-X at the Memphis

International Airport. This is the
final site under the initial ASDE-X

acquisition.
2 ASDE-X Acquisition Closeout Deployment Project Closeout.
3 ASDE-X Technical Refresh Technical Refresh of operational

ASDE-X Systems.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

1 Memphis Airport
(MEM) ASDE-X
2 ASDE-X Acquisition
Closeout
3 ASDE-X Technical
Refresh
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days ) (%)

Memphis International
Airport ASDE-X
commissioning.

2 ASDE-X Functional
and Physical
Configuration Audit
(FCA/PCA)
3 Hardware

Obsolescence Study

3 System Performance
Analysis

Complete ASDE-X
system
commissioning at the
Memphis International
Airport (APB
Milestone: Last ORD).

Complete Functional
Configuration
Audit/Physical

Configuration Audit

(FCA/PCA) of the
ASDE-X system.

Complete Hardware
Obsolescence Study

Complete the system
failure analysis and
generate a report of
recommendations to

improve system
performance.

2011-05-18 2011-07-21 2011-07-21
2011-12-31 2011-12-31 2011-12-31
2012-03-31 2012-03-31 2012-03-31
2012-09-30 2012-09-30

-6,400.00%

0.00%

0.00%

0.00%
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Section C: Operational Data

Ull 021-860081937

Metric Description Unit of Measure FEA Performance

Measurement

Table 1.C.1 Performance Metrics
Measurement

Baseline
Condition

Target for PY

Actual for PY

Category Mapping

Total number of Customer Results -
outages (Scheduled Service Accessibility
and Unscheduled
outages) per year

Number

Meantime between

Hours Technology -
outages Reliability and
(Maintenance and Availability
Equipment outages)

Number of Number Technology -
unscheduled outages, Information and Data
measured as national

average of
unscheduled outage
per year per system
Meantime to repair Hours Technology -
(Scheduled and Reliability and
Unscheduled Availability
outages)
Operational Percentage Customer Results -
Availability

Service Accessibility

(percentage of the
time annually that the
system is available for

use, which may be

reduced by

maintenance and

equipment outages)
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Under target

20.000000 20.000000
Over target 450.000000 450.000000
Under target 5.000000 5.000000
Under target 5.000000 5.000000
Over target 98.000000 98.000000
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13.000000

573.000000

4.000000

4.000000

99.000000

Target for CY

20.000000

450.000000

5.000000

5.000000

98.000000

Reporting
Frequency

Monthly

Monthly

Monthly

Monthly

Monthly
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